JAPANTOWN BETTER NEIGHBORHOOD PLAN

Preliminary Project Schedule

	Task	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08
1	Prepare and Release RFP														
2	Conduct Initial Focus Groups														
3	Review RFP Proposals and Select Consultants														
4	Prepare and Educate Public on Best Practices														
5	Review Existing Data														
6	Cmty Wksp #2: Proj. Overview & Best Practices				◆										
7	Conduct Historic Resource Survey														
8	Conduct Cultural Resource Analysis (Non-architectural)														
9	Conduct Economic and Demographic Surveys														
10	Conduct Urban Design and Land Use Analysis														
11	Conduct Transportation and Circulation Analysis														
12	Cmty Wksp #3: Review of Findings							◆							
13	Develop Hist. & Cult. Preservation Strategies														
14	Develop Economic Development Strategies														
15	Develop Land Use Plan														
16	Develop Streetscape Plan and Open Space Plan														
17	Develop Design Guidelines														
18	Develop Signage and Wayfinding Plan														
19	Develop Transportation and Circulation Plan														
20	Cmty Wksp #4: Review of Strategies and Plans									◆					
21	Draft Plan Document														
22	Cmty Wksp #5: Review of Draft Plan											◆			
23	Public Review Period														
24	Revise Plan Document														
25	Planning Commission Endorsement														